

Town of Lysander LED Street Light Conversion Energy Performance Contract

Contract Change Order Number: 1

Contractor: John W. Danforth Company
300 Colvin Woods Parkway
Tonawanda, NY 14150

AUTHORIZATION IS HEREBY GRANTED FOR THE FOLLOWING CHANGE:

Description of Change Order:

The following changes to the contract were the result of project scope changes that occurred throughout the construction process.

Reason for Change Order:

CO Item Number	Location of Work	Description of Change
1	Intersection of Drakes & Oakbrook	Pole hit by car
2	Drakes & Rte 31	Pole hit by car
3	Drakes & Marinus Drive	Pole hit by car
4	Pole 14 Mogan Rd	National Grid Pole Replacement
5	Barbara Lane	Pole hit by car
6	NA	Disconnect bond credit
7	Lysander Preserve / Springwoods Circle	District formation not approved by residents. Credit for lights removed from contract.
8	Radisson Lighting District	Pole wiring repairs
9	Tall Tree Lane, Samantha Drive, Autumn Ridge	Additional wiring costs associated with existing National Grid connection

Change Order Cost:

CO Item Number	Description of Change	Change Order Value
1	Pole hit by car	\$4,936.85
2	Pole hit by car	\$4,936.85
3	Pole hit by car	\$6,170.44

4	National Grid Pole Replacement	\$1,461.81
5	Pole hit by car	\$1,675.00
6	Disconnect bond credit	(\$,646.25)
7	District formation not approved by residents. Credit for lights removed from contract.	(\$33,155.57)
8	Pole wiring repairs	\$1,937.00
9	Additional wiring costs associated with existing National Grid connection	\$29,256.00

Revised Contract Amount Under Additive Bid Item #2:

LED Street Light Conversion Energy Performance Contract Change Order No. 1 :	\$9,572.13
Current Contract Value:	\$674,465.00
Total Contract Value Including Contract Change Order No.1:	\$684.037.13

Approvals:

Engineer: _____ Date: _____

Contractor: _____ Date: _____

Owner: _____ Date: _____