

**Town of Lysander
Swale & Stormwater Pond Maintenance Project**

Change Order Number: 2

Contractor: Rock N Top Landscaping LLC
2194 Mercer St
Baldwinsville, NY 13027

AUTHORIZATION IS HEREBY GRANTED FOR THE FOLLOWING CHANGE:

Description of Change Order:

The Town has elected to enact the contract extension clause and the Contractor has agreed to hold the bid prices from the original contract. This change order will add 10 days to Bid Item 1 and 5 days to Bid Item 2.

Reason for Change Order:

This change will allow the Town to complete the required maintenance work without rebidding the project at the same rates that were included in the contract in 2022.

<u>Change Order Cost:</u>	Addition of 10 days of Bid Item 1 =	\$27,600.00
	Addition of 5 days of bid item 2 =	<u>\$11,250.00</u>
		\$38,850.00

Revised Contract Amount:

Original Contract:	\$39,808.75
Change Order No. 2 :	\$38,850.00
Revised Contract Amount:	\$78,658.75

This Change Order represents full and complete compensation for all cost relative to the change itself and all other impacts that this change may have on the project. The Contractor hereby acknowledges that this Change Order impacts all work included in the project beyond the scope of the project and waives all claims otherwise.

Approvals:

Engineer: _____ Date: _____

Contractor: _____ Date: _____

Owner: _____ Date: _____