

# Town of Lysander Swale & Stormwater Pond Maintenance Project

Change Order Number: 1

Contractor: Rock N top Landscaping LLC  
2194 Mercer St  
Baldwinsville, NY 13027

AUTHORIZATION IS HEREBY GRANTED FOR THE FOLLOWING CHANGE:

Description of Change Order:

Addition of one and a quarter (1.25) additional days of bid item No. 1, Drainage Swale Clearing & Mowing, in the Radisson Drainage District. Deletion of one and an eighth day (1.125) of bid item No. 2 stormwater pond mowing in the Radisson Drainage District. In addition, two loads of brush were removed from the Whispering Oaks Drainage District in an area where chipping the brush was not possible. The cost for disposing of the brush from this area was \$40 which will need to be added to the total contract amount.

Reason for Change Order:

Wet weather conditions made mowing three (3) of the Radisson stormwater ponds that are typically maintained with a brush hog mower, included in bid item #2, unsafe due to the adjacent grades, this resulted in the stormwater pond bank vegetation being cleared using the 3 man crew included in bid item #1.

Change Order Cost: Addition of 1.25 days of Bid Item 1 = \$3,450.00  
Addition of two (2) loads of brush disposal = \$40.00  
Removal of 1.125 days of bide item 2 = -\$2,531.25  
\$958.75

Revised Contract Amount:

Original Contract: \$38,850.00  
Change Order No. 1: \$ 958.75  
**Revised Contract Amount: \$39,808.75**

This Change Order represents full and complete compensation for all cost relative to the change itself and all other impacts that this change may have on the project. The Contractor hereby acknowledges that this Change Order impacts all work included in the project beyond the scope of the project and waives all claims otherwise.

Approvals:

Engineer: Allen Spang Date: 10/5/22

Contractor: \_\_\_\_\_ Date: 10/5/22

Owner: RAJ Date: 10/6/22