
Town	of	Lysander	
Crego	Street	Reconstruction	and	Drainage	Improvements	

 
Change Order Number:    1 
 
Contractor:      J.K. Tobin, Inc. 
        5146 Jamesville Road  
        Jamesville, NY 13078 
 
AUTHORIZATION IS HEREBY GRANTED FOR THE FOLLOWING CHANGE: 
 
Description of Change Order: 
 
Authorization to add 1450LF of under drain to contract to be installed on Brundage Road, which was 
included in the 2015 road maintenance and construction schedule. 
 
Reason for Change Order: 
 
This work was originally going to be completed by the highway department staff using rental equipment. 
Due to the end of the construction season being right around the corner expediting this work through a 
contractor is necessary. 
 
Change Order Cost:    1450LFx$12.60/LF (underdrain) + $500 (mobilization) = ($18,770) 
 
Revised Contract Amount: 
 
Original Contract Plus Additive Bid Items:   $240,985.50 
Change Order No. 1 :               $18,770 
Revised Contract Amount:      $259,755.50 
 
  All the work will have been done to the best of our knowledge and belief in accordance with the 
applicable provisions of the Contract.  This Change Order represents full and complete compensation for 
all cost relative to the change itself and all other impacts that this change may have on the project.  The 
Contractor hereby acknowledges that is has considered and priced into this Change Order impacts 
beyond the scope of the individual change(s) and waives all claims otherwise. 
 
Approvals: 
 
 
Engineer:  ____________________________________________    Date:  _____________    
 
 
Contractor:  ____________________________________________    Date:  _____________    
 
 
Owner:   ____________________________________________    Date:  _____________    


