

## Town of Lysander Swale & Stormwater Pond Mowing Contract

Change Order Number: 1

Contractor: Distinguished Landscapes  
4263 Abbey Road  
Syracuse, NY 13215

AUTHORIZATION IS HEREBY GRANTED FOR THE FOLLOWING CHANGE:

Description of Change Order:

Addition of one (1) additional day of bid item No. 1, Drainage Swale Clearing & Mowing, in the Radisson Drainage District.

Reason for Change Order:

Complaints from residents of the Oak Brook neighborhood with regards to the rear yard swale being clogged with vegetation causing standing water in the swale.

Change Order Cost: \$3,200.00

Revised Contract Amount:

Original Contract:	\$39,000
Change Order No. 1 :	\$ 3,200
<b>Revised Contract Amount:</b>	<b>\$42,200</b>

This Change Order represents full and complete compensation for all cost relative to the change itself and all other impacts that this change may have on the project. The Contractor hereby acknowledges that this Change Order impacts all work included in the project beyond the scope of the project and waives all claims otherwise.

Approvals:

Engineer: \_\_\_\_\_ Date: \_\_\_\_\_

Contractor: \_\_\_\_\_ Date: \_\_\_\_\_

Owner: \_\_\_\_\_ Date: \_\_\_\_\_

